

Updated Key Projects for TSP – March 2025

S/No	Project	Description/Goal	Priority/Status
1.	Revamp Online Efiko	We have engaged an external consultant since April last year to develop and deploy a new Online Efiko LMS	Significant Delay in Completion/Immediate Priority
2.	Revamp STracker	Upgrade STracker to accommodate specific strategies and structures for different organizations	Delay in Completion /Immediate Priority
3.	Life Skills Africa (LSA)	Develop a new LMS to drive the digital deployment of all our life skills education resources for children and youth	Ongoing, Immediate Priority (0-1month)
4.	Convert our Board games to digital versions	Create digital versions of our board games for deployment on LSA	Short Term (1-3 months)
5.	Revamp of EPaper Vendor	Revamp of the existing Paper Vendor and deployment of iOS and Android App	Medium Term: 3-6 months
6.	Sales Pro	Enhance Sales Pro and make it commercially viable	Medium Term (3-6 months)
7.	Develop PeopleTech App	Develop an integrated HR Information System that integrates PRater, LD Planner and includes a complete suite of HRIS modules.	Medium Term (3-6 months)
8.	Enhance 360 Apps	Improve the reporting and interface of our 360 apps	Short Term (1-3 months)
9.	ForecastPro	Develop an app that SMEs can use to build financial forecasts that they would use for their business	Long Term (6-12 months)
10.	Risk App	Develop an app that Risk Managers can use to manage operational Risk	Long Term (6-12 months)
11.	Develop Process Marker	Develop an app that companies can use to automate various processes and workflows	Long Term (12-15 months)