



Learning Impact NG

Learning Impact Model Initiatives

Exported at: 04:56 PM 19 Jun 2025

Initiatives	Target	Started	Due date	RAG Status	Measure of success	Status
Get CMD Certification for Product Managers	100% completion	11 June, 2025	31 March, 2026		Quality	Active
Implement Consulting Academy	100% completion	11 June, 2025	30 September, 2025		Quality	Active
Implement Call Recording System for Call Center	100% completion	11 June, 2025	31 December, 2025		Budget	Active
Implement Sales Pro App	100% completion	11 June, 2025	31 December, 2025		Budget	Active
Implement Mystery Shopping	100% completion	11 June, 2025	01 November, 2025		Time	Active
Implement Robust digital Marketing and Media Campaign	100% completion	11 June, 2025	31 December, 2027		Quality	Active
Publish HR Tech Newsletter on LinkedIn	100% completion	11 June, 2025	31 December, 2025		Quality	Active
Create CIPM HR Tech Community	100% completion	03 June, 2025	01 April, 2026		Quality	Active

Implement disciplined Conference Playbook	100% completion	03 June, 2025	31 December, 2025		Time	Active
Create Fund at N5,000 of daily revenue to fund conferences	100% completion	03 June, 2025	01 July, 2025		Budget	Active
Join NITDA and participate rigorously	100% completion	26 June, 2025	30 September, 2025		Budget	Active
Enhance Champions of HR Program	100% completion	26 June, 2025	31 December, 2025		Quality	Active
Increase participation in HR Tech events	100% completion	01 July, 2025	31 December, 2025		Quality	Active
Implement RCSA Program	100% completion	01 July, 2025	30 September, 2025		Quality	Active
Month-by Month Proactive Audits	100% completion	01 July, 2025	31 December, 2025		Time	Active
Monthly Review of all Regulatory Issues	100% completion	01 July, 2025	31 December, 2025		Quality	Active
Implement enhanced Post Training Protocols	100% completion	01 July, 2025	31 December, 2025		Quality	Active
Implement Client RM Program	100% completion	01 July, 2025	31 December, 2025		Time	Active
Bundle digital products to traditional training and consulting solutions	100% completion	01 July, 2025	31 December, 2025		Quality	Active
Implement Associates Consultants Program	100% completion	01 July, 2025	01 November, 2025		Time	Active

Implement Performance Management Process at 100%	100% completion	25 June, 2025	31 January, 2027		Quality	Active
Implement Employee share ownership scheme (ESOS)	100% completion	24 June, 2025	01 March, 2027		Time	Active
Commence Statutory Fund of N10,000 per day	100% completion	10 June, 2025	31 July, 2025		Budget	Active
Implement Employee Engagement Program	100% completion	01 July, 2025	31 December, 2026		Quality	Active
Revamp Pricing and Client Prioritization.	100% completion	09 July, 2025	30 September, 2025		Budget	Active
Implement Performance Consulting Program at departmental levels.	100% completion	12 June, 2025	31 August, 2025		Time	Active
Implement Cross-Functional Job Rotations between product houses and TSP	100% completion	09 July, 2025	31 May, 2027		Time	Active
Create Employee Share Ownership Scheme for TSP Developers	100% completion	02 July, 2025	01 December, 2025		Time	Active
Implement Incentive Scheme for TSP Developers tied to Product Sales	100% completion	01 July, 2025	01 January, 2026		Time	Active
Compliance with NITDA requirements for tech providers	100% completion	11 June, 2025	28 February, 2026		Quality	Active
Implement TSP Operations Manual at 100%	100% completion	03 July, 2025	30 November, 2025		Quality	Active
Revamp existing websites and platforms for better UX	100% completion	01 July, 2025	30 April, 2026		Quality	Active

Implement differentiated Digital marketing Campaign to drive sales of tech solutions	100% completion	13 June, 2025	30 September, 2025		Time	Active
Develop 4 new TSP solutions based on agreed timelines.	100% completion	11 June, 2025	31 August, 2026		Time	Active